CSE3200



Team Name:

Project Name:

Scrum Master (1):

Team Galactica

Loklagbe.com

Sprint TIME:

Salvir Rahman Ratul

Sprint DATE:

10

FACILITATOR (1):

25-03-2025

10:50 am - 12:10 pm

Md Kaviul Hossain

ITEM 1 – Sprint Updates

The sprint updates are as follows:

Developer	Current Sprint Task	Blockades/	Next Week Sprint	
(Name-ID)		Hurdles	Plan	
Salvir Rahman Ratul 223014074	1. Conducted a Scrum meeting to discuss the progress and next steps. 2. Integrated various components to ensure project coherence. 3. Services frontend. 4. Services backend	Faced errors in the services backend.	Will work on the admin page.	
Nancy Drong 223014133	 Completed the Privacy and policy page. Receipt Frontend. 	 Faced problem in receipt frontend. Difficulty in selecting a design that satisfies all team members. 	 Work on the admin frontend part. 	
Argho Das 223014052	 Services Details Frontend. Checkout Frontend. 	• Faced hurdles to write content, because needed to analyze the user's needs.	Will work on review functionalities.	
Navid Rahman 223014105	Profile updating	Debugging authentication	• Will work on the admin	

	backend 2. General Backend 3. Database updating.	issues. • Ensuring secure data handling. • Faced errors.	backend.
Shafwan Shadid Khan 223014196	Profile (FULL) Frontend completed.	 Faced errors and incompatibilit y in design. 	Will work on admin side.

ANNOUNCEMENTS

- All team members should finalize their work by March 24, 2025.
 We will work on the Admin page next week.

NEXT SPRINT MEETING

8th April, 2025