CSE3200



Team Name:

Project Name:

Scrum Master (1):

Team Galactica

Loklagbe.com

Salvir Rahman Ratul

Sprint DATE:

18-03-2025

Sprint TIME:

10:50 am - 12:10 pm

FACILITATOR (1):

Md Kaviul Hossain

ITEM 1 – Sprint Updates

The sprint updates are as follows:

Developer (Name-ID)	Current Sprint Task	Blockades/ Hurdles	Next Week Sprint Plan	
Salvir Rahman Ratul 223014074	1. Conducted a Scrum meeting to discuss the progress and next steps. 2. Integrated various components to ensure project coherence. 3. Continued refining index.html. 4. Assisted in finalizing the survey form using Google Forms. 5. Fixed errors and finalize the version.	 Difficulty in ensuring all team members actively participate and provide updates. Miscommunic ation or lack of clarity in setting sprint goals. Merging different components (index.html, login, signup) may cause conflicts. 	 Will oversee merging the Login, Signup, and Index pages to ensure compatibility. Will held some meetings. Will work in user dashboard and admin dashboard. 	
Nancy Drong 223014133	Completed the Contact Us page. Fixed Twitter logo issue on About Us page. Assisted Shafwan in survey report updates.	 Issues with unclear or redundant questions. Difficulty in selecting a design that satisfies all team members. 	 Work on Privacy and policy page content and layout. Assist in user feedback system planning. 	
Argho Das 223014052	Developed front-end for user dashboard. Ensured UI consistency across pages.	 Resolving UI responsiveness issues. Improving dashboard usability functionality. 	Will handle the front-end of the user dashboard.	

Navid Rahman 223014105	Implemented backend functionality for Signup and Login pages. Assisted with database structure refinement.	 Debugging authentication issues. Ensuring secure data handling. 	 Complete database integration for services. Will work in the admin dashboard.
Shafwan Shadid Khan 223014196	 Finalized survey report. Worked on UI design improvements. 	 Ensuring survey data representation is clear. Improving UI consistency. 	 Develop user review and rating system. Assist in homepage content refinement.

ANNOUNCEMENTS

All team members should finalize their assigned pages by March 19, 2025.

NEXT SPRINT MEETING

25th March, 2025