

CSE3200



Team Name:

Team Galactica

Project Name:

Loklagbe.com

Scrum Master (1):

Salvir Rahman Ratul

Sprint DATE:

08-04-2025

Sprint TIME:

10:50 am - 12:10 pm

FACILITATOR (1):

Md Kaviul Hossain

ITEM 1 – Sprint Updates

The sprint updates are as follows:

Developer (Name-ID)	Current Sprint Task	Blockades/ Hurdles	Next Week Sprint Plan
Salvir Rahman Ratul 223014074	<ol style="list-style-type: none">1. Conducted a Scrum meeting to discuss the progress and next steps.2. Integrated various components to ensure project coherence.3. Dashboard frontend4. Dashboard backend	<ul style="list-style-type: none">● Faced errors in Several points.	<ul style="list-style-type: none">● Will work on the Show recent bookings feature.● Integrate it to dashboard
Nancy Drong 223014133	<ol style="list-style-type: none">1. Manage users frontend2. Manage service backend.	<ul style="list-style-type: none">● Faced problem in coding	<ul style="list-style-type: none">● Work on the search feature.
Argho Das 223014052	<ol style="list-style-type: none">1. Manage bookings frontend2. Manage bookings backend	<ul style="list-style-type: none">● Faced hurdles to write content, because needed to analyze the user's needs.	<ul style="list-style-type: none">● Will work on adding new user features.● Will work in manage bookings (filter by status)
Navid Rahman 223014105	<ol style="list-style-type: none">1. Manage reviews frontend and backend	<ul style="list-style-type: none">● Debugging authentication issues.● Ensuring	<ul style="list-style-type: none">● Will work on manage bookings (status)

	<ol style="list-style-type: none"> 2. Database updating. 3. Admin profile updating features. 	secure data handling. <ul style="list-style-type: none"> ● Faced errors. 	changing feature)
Shafwan Shadid Khan 223014196	<ol style="list-style-type: none"> 1. Back to website feature 2. Logout feature for admin 3. Re captcha addition 	<ul style="list-style-type: none"> ● Faced errors and incompatibility with re captcha. 	<ul style="list-style-type: none"> ● Will work on adding image features.

ANNOUNCEMENTS

1. All team members should finalize their work by **April 6, 2025**.

NEXT SPRINT MEETING

15th April, 2025

