CSE3200 Weekly Journal

Team Name:	Project Name:	Scrum Master (1):
Team Galactica	Loklagbe.com	Salvir Rahman Ratul

Sprint DATE:	Sprint TIME:	FACILITATOR (1):
18-03-2025	10:50 am - 12:10 pm	Md Kaviul Hossain

ITEM 1 – Sprint Updates

The sprint updates are as follows:

Developer (Name-ID)	Current Sprint Task	Blockades/ Hurdles	Next Week Sprint Plan
Salvir Rahman Ratul 223014074	○ Conducted a Scrum meeting to discuss the progress and next steps. ○ Integrated various components to ensure project coherence. ○ Continued refining index.html. ○ Assisted in finalizing the survey form using Google Forms.	● Difficulty in ensuring all team members actively participate and provide updates. ● Miscommunication or lack of clarity in setting sprint goals. ● Merging different components (index.html, login, signup) may cause conflicts.	● Will oversee merging the Login, Signup, and Index pages to ensure compatibility. ● Will held some meetings. ● Will update the survey report.
Nancy Drong 223014133	○ Completed the Contact Us page. ○ Shared the survey form with relevant participants. ○ Helped with project planning for the next phase. ○ Helps to finalize the logo and the theme.	● Issues with unclear or redundant questions. ● Difficulty in selecting a design that satisfies all team members.	● Will work in “about us” page to correct the logo of twitter ● Will work in a survey report to assist Shafwan.
Argho Das 223014052	○ Completed the Signup page. ○ Assisted Nancy in distributing the survey form. ○ Researching more on UI development and updating the progress of the group.	● Difficulty in reaching the right audience for relevant feedback. ● Finding the right balance between aesthetics and functionality. ● Struggling to maintain	● Will handle the front-end of the user dashboard.

		consistency across all pages.	
Navid Rahman 223014105	○ Developed the Login page. ○ Worked on a prototype model based on information from Argho and Salvir. ○ Provided guidance on PHP implementation for team members.	● Difficulty in translating abstract ideas into a working prototype. ● Team members may struggle with PHP integration.	● Will handle the sign up and login page back-end
Shafwan Shadid Khan 223014196	○ Completed the About Us page. ○ Contributed to the survey form development. ○ Helps to finalize the logo and the theme.	● Keeping the content engaging and aligned with the brand message. ● Balancing the number of questions without making the survey too lengthy.	● Will charge for the survey report. ● Will work in UI development.

ANNOUNCEMENTS

The first prototype of the website must be ready for internal review by **March 15, 2025**.
All team members should finalize their assigned pages by **March 12, 2025**.

NEXT SPRINT MEETING

18th March, 2025